&ftrans

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Daily Diary Report by Bid Iltem

Run date 22-Nov-14
Time 10:38 AM

Contract No.:  04-0120F4

Diary #: 155 Const Calendar Day: 337 Date:
Inspector Name: Woo, Laraine Title:

Inspection Type: Intermittent
Shift Hours:  07:00 AM  05:30 PM Break: 00:30
Federal ID:

07-May-2013 Tuesday
Transportation Engineer

Over Time: 02:00

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Location:
Reviewer:  Soheilifard, Saman Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition —clear, light wind, mild

Working Day If no, explain:

Diary:
Paint Cable System
May 7, 2013

Weather —clear, light wind, mild

Status

124-29-134-29-135-1-135-2-135-3-13done
144-29-134-29-135-1-135-2-135-3-13done
164-29-134-29-135-1-135-2-135-3-13done
184-29-134-29-135-1-135-2-135-3-13done
204-29-134-29-135-1-135-2-135-3-13done
22
24
26
28
30
32
34
36
38
40

Painting Cable System — Suspender Bracket W-Line

Painting Structure Steel — Suspender Bracket W-Line

PPCleaningZinc 1st coatZinc 2nd coatPegalinkBG NoxydeGG NoxydeDTM
104-29-13In progress5-1-135-2-135-3-13done

Dispute

[]

1.PP22 to PP32 - Painters started prepping, wrapping ropes and sockets, for painting SB after lunch.
Painters finished wrapping pp22 to pp30 and pp32 was not done by the end of work shift.

1.Potential CCO work - Painters (the full crew) started prepping, solvent clean and abrasion, this morning
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 155 Date: 07-May-2013 Tuesday

from 0700 to 1100, pp10 to pp20. The entire SB was prepped for cleanliness including the damage and
rusty areas. QA and QC inspected the cleanliness at 1100 and approved to apply interfine 979.

2.4 painters (Ron Morgan, Manuel Barrios, Dan Felix and Rick Reed) started applying interfine 979 at
1100. Painters finished pp10 to pp20 at 1645.

Status

PPCleaningZinc Primer200 HS 979 (split collar/top plate)979 (SB top flange)979 (SB)
104-26-134-30-13/5-1-135-1-135-3-135-7-13
124-22-134-22-134-30-13/5-1-135-1-135-3-135-7-13
144-22-134-23-134-30-13/5-1-135-1-135-3-135-7-13
164-22-134-23-134-30-13/5-1-135-1-135-3-135-7-13
184-22-134-23-134-30-13/5-1-135-1-135-3-135-7-13
204-23-134-23-134-30-13/5-1-135-1-135-3-135-7-13
224-23-134-23-135-2-135-3-135-3-13
244-23-134-23-135-2-135-3-135-3-13
264-23-134-23-135-2-135-3-135-3-13
284-23-134-23-135-2-135-3-135-3-13
304-23-134-24-135-2-135-3-135-3-13
324-23-134-24-135-2-135-3-135-6-13
344-24-134-24-135-3-135-3-135-6-13
364-25-135-3-13

384-25-135-3-13

404-25-135-3-13

444-25-13

464-25-13

Painters moved to the E-line to work on cleaning and painting the SB from pp10 to pp40. See Mahmoud
and Saman'’s diary for potential CCO work.

Labor

(0700 to 1730 — 10 hours)

Billy Paderatz, Sage Ray, Dan Felix, Nick Reed, Billy Gatewood, Kenny Burman, Genier Valdez, Joel
Costa, Manuel Barrios

Laraine’s Hour — 2 hours OT - 0700 to 1800 (field 0800 to 1730)

04-0120F4 Bid Item: 067 C-PWS-116.067 Install & Adjust PWS 116-120
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 081 0-000-000.081 CLEAN AND PAINT CABLE SYSTEM
AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Painter LUIS PANYAQUA 0.00 0.00 0.00 0.00 []
Painter ALBERT SERRANO 0.00 0.00 0.00 0.00 []
Painter GENIER VALDEZ 8.00 2.00 0.00 10.00 []
Painter DAN FELIX 8.00 2.00 0.00 10.00 []
Painter BILL GATEWOOD 8.00 2.00 0.00 10.00 []
Painter BILL PADERATZ 8.00 2.00 0.00 10.00 []
Painter CARLOS ESPARZA 0.00 0.00 0.00 0.00 D
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Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 155 Date: 07-May-2013 Tuesday
Painter RAFAEL SERRANO 0.00 0.00 0.00 0.00 D
Painter MANUEL BARRIOS 8.00 2.00 0.00 10.00 D
Painter RICARDO MALAGON 0.00 0.00 0.00 0.00 |:|
Painter EDILBERTO LEON 0.00 0.00 0.00 0.00 D
Painter LEON CIRNEY 0.00 0.00 0.00 0.00 D
Painter RON MORGAN 8.00 2.00 0.00 10.00 D
Painter RICHARD SALCIDO 0.00 0.00 0.00 0.00 D
Painter BRANDON GAYA 0.00 0.00 0.00 0.00 D
Painter SAGE RAY 8.00 2.00 0.00 10.00 D
Painter JORGE DIEGA 0.00 0.00 0.00 0.00 D
Painter DANIEL DURAN 0.00 0.00 0.00 0.00 D
Painter CHRIS MAZZA 0.00 0.00 0.00 0.00 D
Painter RON BUBB 0.00 0.00 0.00 0.00 D
Painter JOEL COSTA 8.00 2.00 0.00 10.00 D
Painter HERNANDEZ IGNACIO 0.00 0.00 0.00 0.00 D
Painter KENNY BURMAN 8.00 2.00 0.00 10.00 D
Painter ISAAC GALICIA 0.00 0.00 0.00 0.00 D
Painter VICTOR RUIZ 0.00 0.00 0.00 0.00 D
Painter HECTOR GUTIERREZ 0.00 0.00 0.00 0.00 D
Painter JUAN CARLOS SALAZAR 0.00 0.00 0.00 0.00 D
Ironworker CASEY LUX 0.00 0.00 0.00 0.00 D
Painter JUAN JIMENEZ 0.00 0.00 0.00 0.00 D
Ironworker RYAN EVANCHIK 0.00 0.00 0.00 0.00 D
Painter MARCO ODUNO 0.00 0.00 0.00 0.00 D
Painter RICARDO PERSILLA 0.00 0.00 0.00 0.00 D
Painter FERNANDEZ GONZALES 0.00 0.00 0.00 0.00 D
Painter GARY MARTIN 0.00 0.00 0.00 0.00 D
Painter ARTURO VALENCIA 0.00 0.00 0.00 0.00 D
Painter NICK REED 8.00 2.00 0.00 10.00 D
Painter FRANCISCO SERRANO 0.00 0.00 0.00 0.00 D
Painter THOMAS DOSS 0.00 0.00 0.00 0.00 D
Painter JUAN HERNANDEZ 0.00 0.00 0.00 0.00 D
e
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